SILVER/PETRUCELLI

Architects/ Engineers/ I nterior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 2032309007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckerdey-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: December 10, 2013

ATTENDEES:
Aresco Construction Silver/Petrucelli Architects | HVAC Contractor
Fire Protection Contractor Electrical Contractor Bob Dobmeier - Town of Middletown

Purpose: Construction Progress M eeting #10

Stage of Construction for the week: Demolition, electrical, insulator & HVAC, attic plywood &
trenching, framing, dab work, elevator excavation & column
footings.

TOPICS OF DISCUSSION;

1. Safety issues, Hardhats mandatory, no smoking within 20’ of building (designated area will be
provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting.

2. On giteenvironment issues, VOC'’s, Housekeeping, ventilation, clean areas, water, duct work,
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from
previous meeting.

3. LEED Management; waste management (dumpster classifications), training,
manufacture/warehouse distanceto job site, recycling content. (Item to be reviewed weekly). No
issues from previous meeting.

4. Trenching; trenching on north side isin progress for geothermal lines. Trenching is set for next
week (11/18). Trenching to be completed early next week (11/26). Trenching to be completed end of
this week (12/3). Trenching is done until next Spring (12/10)

5. Demoalition; 95% complete in the attic, 90% complete on upper level & 90% completed on lower
level (12/10).

6. Attic area; Working up inthe attic area, starting later thisweek (11/5). Insulation is completely
removed. Existing joists are being altered for new openings (11/12) (11/18). Started plywood in non-
walkway areas & insulation has started (11/26). Plywood & insulation work is continuing (12/3).
Plywood for catwalk is in progress as well as insulation(12/10).

1. Clay soil; New structural soil is needed for the south parking lot. Bob Dobmeier isto atend next site
meeting for discussion. Aresco to work up a price for the south parking lot plus a cost for additional
cubic yard cost if needed. It was determined by the site engineer that approximately 52cubic yards of
material is needed. A concern was brought up about stability of entire site. Further investigation is
need as work proceeds. Original material was trucked off site due to its instability as fill (11/5).
Subcontractor isworking on supply pricing (11/12). Joe is reviewing the pricing (11/18). Pricing is



being reviewed by SPA (11/26). Due to aflood in the basement of about 3-4 inches Aresco is going
to proceed with filling the ash area on the south side with the required material (12/3).

7. Concrete slabson lower level to be cut next week (11/12). Slabs to be cut this week (11/18). All
slabs have been cut, removal is continuing & will be completed on 11/27 (11/26). 95% of the slabs
areremoved & currently working on removing the rubble beneath the slabs (12/3). Mechanical
room isthe only arealeft for slab removal. Rubble isalmost out. The large pile of rubble total was

approximately 10ft x 15ft which isremoved (12/10).

8. Excavation for the elevator pit to begin next week. A concern was brought up about the water in
this area, present & future. Further investigation will proceed as the pit is excavated (11/26).
Excavation of pit has begun & encountering large pieces of rubble & removing stairs is slower than

anticipated due to size of existing stair foundations (12/3). Work is ongoing (12/10).

9. Siteutilitieswill begin in early December (11/26) (12/3). Utilitiesto start next week (12/10).

10. Seeattached contractor’s update sheet — no attachments.

11. All individualswere asked if any outstanding concerns were left on thetable at the end of the
meeting. All were in agreement that all concerns were addressed at this meeting.

12. Next site meeting will be held on December 10th at 7:30am.

NEW TOPICS OF DISCUSSION:

Roughing for bathroom this week.
HVAC chase is underway.
Sprinkler system to start next week.

bR

of water were found. Investigation for aremedy is ongoing -waiting for the rain.

Electrical investigation for walls is underway so that new lines will be conceal properly.
Water found in pit of area for the elevator, pumping isin progress for removal of water. Small traces

ltem/l ssue Completed by | Open or Closed
Electrical contractor needs Data contractor. Data contractor is to be in Aresco Open
touch with Aresco. Waiting on town’s Data personnel. Data personnel to
respond back after the week of 12/9. Bob Dobmeier to contact the Data
Personnel again (12/10).
Is there a phone system being installed & where? Waiting on town’s Data Aresco Open
personnel. Data personnel to respond back after the week of 12/9. Bob
Dobmeier to contact the Data Personnel again (12/10).
Projector information. Waiting on town’s Data personnel. Data personnel Aresco Open
to respond back after the week of 12/9. Bob Dobmeier to contact the Data
Personnel again (12/10).
Steve to arrange a meeting with SP+A with Aresco and his HVAC SPA Open

subcontractor to meet at the office of SP+A.

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1. Theroof onthe south side which has been leaking, even before construction, will be temporarily
covered & repaired when the roofing process begins. Temporary covered was successful for heavy
winds & rains thisweek (11/26). Closed (12/3). None closed (1210)

PHOTOS:







Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



